
WORK ASSIGNMENT STATUS REPORT ..
EPA CONTRACT NO. 68-01-6699. MOD. NO. 43 W

WORK ASSIGNMENT NO. 45-2LA2.0
ASBESTOS DUMP SITE

MORRIS COUNTY. NEW JERSEY
NUS PROJECT NO. 0772

Activity: Remedial Investigation/Feasibility Study

1. Progress this Period - December 1983:

The draft Work Plan was prepared and submitted to the EPA Regional Site
Project Officer (RSPO), Mr. Robert McKnight. on December 27. 1983.

2. Problems Resolved: None

3. Anticipated Problem Areas and Rtcommended Solutions:

The conduct of the Remedial Investigation/Feasibility Study (RI/FS) will
require support from the Region II Field Investigation Team (FIT) as soon as
the mechanism for FIT coordination with the Remedial Planning Office

• • (REMPO) has been worked out. .The REMPO project manager will schedule a
meeting with the FIT to review the draft Work Plan and receive the FIT
comments regarding necessary revisions.

4. Deliverables Submitted:

The draft Work Plan was submitted to the EPA RSPO on December 27, 1983.

5. Upcoming Events:

Upon incorporation of comments from the EPA and the New Jersey
Department of Environmental Protection (NJDEP). as well as review of the
proposed Work Plan with Region II FIT. a final Work Plan will be submitted to
the RSPO.

6. Activities Planned:

The draft Work Plan will be finalized upon receipt of EPA and NJDEP review
comments. Finalization will also incorporate appropriate revisions to reflect
FITs conduct of the RI/FS.

7. Key Personnel Changes: None
>

8. Subcontracting: None to

9 Travel this Period: None §
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10. Contract Laboratory Program: No Involvement

11. Schedule Changes:

The scheduled delivery of the draft Work Plan was delayed from December 6
until December 27, 1983 with the approval of the RSPO.
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